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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 199 Date: 28-Mar-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 297

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Cloudy

Temperature 7 AM 12 PM 4PM49 66 60

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-28-13, Thursday, Mostly Cloudy, 48-70 F, Humility 65% - Cable Suspender Rope Paint (North Main
Span) & Separator Installation / Painting

* Went to field after attending safety meeting (0800 - 0840).
* At field, saw QC - Fred and three painters at N62 area, weather was overcast and high moisture in the
air. Fred did the condition check, it was OK for painting - R/H = 73.7 %, Ta = 60.4 F, Tdp = 52 F, Tss =
57.3 F, Twb = 55.6 F, different = 5.3 F. Fred will ask Leoto to find out painting today or not. Today's
target is to paint second coating of DTM on N62 to N74.
* Went to connex to talk to METS Rex. Saw Rick & another painter at air checking separator contact to
rope area - Zinc Primer at SMS & NMS.
* After break, CCC decided to go ahead painting the suspender ropes.
* Painters: Manny, Danial & Jorge prepared the paint material & equipment (@ 10:35) ready to go.
* Paint operation started at 10:58 AM at N62, QC fred checked condition at 11:04.
* Painter Manny set the pressure at 60 psi instead of 85 psi yesterday for the purpose of spraying thinner
film on the ropes. He also added 8 ounce water per 5 gallon DTM baket as yesterday. He also stopped
the canister machinly at the bottom of the rope to avoid hitting the bracket. It might cause the bottom rope
having less paint.
* Crew finished N62 at 11:20 AM, and moved canister to N66 to avoid moving pump twice. They finished
N66 painting at 11:45 AM. They will move the pump back to N64 area to complete painting on N64.
* Passed all the information to Mahmound and came back office around 12:20 PM.
* Performed paperwork afternoon.
* No OT today 03-28-13
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 199 Date: 28-Mar-2013 Thursday

Painter Rick was checking zinc primer on separator contactto rope area Three painting prepared DTM painting on N62 to N74 area
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